
FOR ACCESSIBLE 
MEETING INFORMATION 

CALL: (707) 543-3350 
ADD:  (707) 543-3031 

 

WATER ADVISORY COMMITTEE 
CONTRACTOR NEGOTIATION / REGULAR MEETING 

 
MONDAY: OCTOBER 3, 2005 

Laguna Treatment Plant 
4300 Llano Road, Santa Rosa, CA 

 

9:00 a.m. (Estuary / Wetlands Conference Room)  

1. Check In 

2. Public Comment 

3. Approval and Recap of August 1, 2005 Minutes – Ferris 

4. Ahwahnee Principles – Generic Resolution for use by Contractors – Mackenzie 
 
5. Discussion of New Agreement by North Marin Water District  - DeGabriele 
 
6. Engineering Recruiting Proposal – Bader  
 
7. Chinook Salmon Recovery Plans - Jeane 
 
8. Check Out 
 
 
 



 
MEMORANDUM 

FILE :WC/60-0-25 WATER ADVISORY COMM ITTEE 
 
 

DATE: September 15, 2005  

 
TO:  Water Advisory Committee  
 
FROM:  Cordel Stillman, Water Agency Principal Engineer  

Bill Keene, Principal Environmental Specialist  
 
 

SUBJECT: Status of Sonoma County Water Agency Water Supply 
CAPITAL Projects – September 2005 

 
 
Water Project EIR 
 
It is anticipated that a Draft EIR w ill be released for public review by December 2006, after 
completion of the Urban Water Management Plan 2005  and the Sonoma County General 
Plan Update.  A Final EIR would be completed by October 2007, and EIR certification and 
project approval could be considered by the Board by the end of 2007.   
 
Eldridge – Madrone Pipeline 
 
Bids were opened on June 24, 2004.  The engineer’s estimate for the project was $2,502,000.  The 
low bid was $2,497,872.  Construction began in late March.  Due to numerous breaches of the 
contract requirements, the Agency terminated its cont ract for the construction of this project.  After 
extensive negotiations with the Surety, North Bay Construction has been contracted to complete 
the work.  North Bay began work in early August and is projecting that the pipeline will be 
completed in late November.  Construction of the pipeline is currently 35% complete.  Negotiations 
with the Surety regarding damages are on -going. 
 
Collector No. 6 
 
Installation of the caisson and conventional laterals is complete.  Pump testing is also complete.  A 
320 foot  pilot study lateral has been constructed and has been developed.  On February 10, 2004 
the SCWA Board of Directors approved a contract amendment to attempt a second pilot study 
lateral.  The second pilot study was installed to a length of 375 feet.  Devel opment of the second 
pilot study lateral is complete.  
 



Construction of the pump house and connecting pipeline continues.  The Contractor has completed 
earthwork at the caisson and work on the pumphouse is nearly complete.  Start -up and testing of 
the major components in the pumphouse is expected to take place in October and November.  
 
Ely Booster Station Emergency Generator  
 
Bids for this project were opened on October 28, 2004.  Work at the site is nearly complete.  Start -
up and testing of the generator i s scheduled for the week of September 19.  
 
Kawana Tank No. 2 
 
Design on this project is complete.  The project was advertised for bids on April 26, 2005 and bids 
were opened on June 9, 2005.  The engineer’s estimate for construction was $4,445,302.  The lo w 
bid was $5,987,050.  The high bid can be attributed to the volatility of the steel market and the 
small number of contractors qualified to perform this type of construction. Construction is expected 
to begin in September of 2005 and continue through the year.  
 
Kawana-Ralphine Pipeline 
 
The first section of this pipeline will be built in conjunction with the City of Santa Rosa’s Farmers 
Lane Extension Project.  Environmental review for the section of pipeline located within the 
proposed road alignment has been completed.  Santa Rosa has begun preliminary design and will 
forward drawings to the Agency for the design of the pipeline.  Construction is not anticipated to 
take place on the first section for several years.  Design for the remainder of the pipelin e (Bennett 
Valley Road to the Ralphine Tanks) will commence upon completion of the Water Project EIR.  
 
 

 


